

Communication

Date	12 July 2026
Team ID	SL-2026-02
Project Name	Smart Lender – Loan Eligibility Prediction Using Machine Learning
Maximum Marks	1 Mark

Communication Plan:

Effective communication played a vital role in the successful development of the **Smart Lender – Loan Eligibility Prediction Using Machine Learning** project. Regular discussions among team members ensured smooth coordination during all phases of the project, including planning, dataset preparation, machine learning model development, web application integration, testing, documentation, and final deployment. Continuous communication also helped in identifying issues early, tracking project progress, and incorporating feedback from mentors and evaluators to improve the overall quality of the solution.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Stand-up Meeting	Daily	Google Meet / Microsoft Teams / WhatsApp	All Team Members	Review daily progress, assign tasks, and discuss upcoming activities.
2	Progress Update	Weekly	Google Meet & Shared Documents	Team Members and Mentor	Present completed milestones, discuss challenges, and receive guidance.
3	Issue / Bug Discussion	As Needed	WhatsApp Group / GitHub / Google Meet	Development Team	Resolve coding issues, model integration problems, and testing errors.
4	Stakeholder / Mentor Review	Weekly	Google Meet	Team Members, Mentor, Evaluator	Review project progress, demonstrate completed modules, and collect improvement suggestions.
5	Documentation Review	Twice During Project	Google Docs / Microsoft Word	Documentation Team	Verify project reports, diagrams, and technical documentation.
6	Final Demo Rehearsal	Once	Google Meet	Entire Team	Practice the final presentation, validate project workflow, and ensure readiness for evaluation.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating discussions due to different team member schedules.	Conducted daily stand-up meetings and maintained regular communication through WhatsApp and Google Meet to ensure everyone remained updated.
2	Delays during dataset preprocessing and machine learning model selection.	Assigned tasks among team members, held technical discussions, and evaluated multiple algorithms before selecting the best-performing model.
3	Integration issues between the Flask web application and the trained machine learning model.	Performed collaborative debugging, validated API routes, tested prediction workflows, and resolved integration errors through peer review and continuous testing.

Communication Outcome

The communication strategy ensured:

- Effective collaboration among all team members.
- Timely completion of every project milestone.
- Quick identification and resolution of technical issues.
- Continuous mentor feedback for project improvement.
- Better documentation quality and presentation preparation.
- Successful completion and demonstration of the **Smart Lender – Loan Eligibility Prediction Using Machine Learning** project within the planned timeline.