

Initial Project Planning Template

Date	06 July 2026
Team ID	SL-2026-02
Project Name	Smart Lender – Loan Eligibility Prediction Using Machine Learning
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup	USN-1	As a developer, I want to set up the Python environment, install dependencies, and initialize the project structure.	2	High	Team	04 Jul 2026	06 Jul 2026
Sprint-1	Data Collection	USN-2	As a developer, I want to collect and understand the loan eligibility dataset for model development.	2	High	Team	04 Jul 2026	06 Jul 2026
Sprint-1	Data Preprocessing	USN-3	As a developer, I want to clean, encode, and preprocess the dataset before model training.	3	High	Team	05 Jul 2026	07 Jul 2026

Sprint-2	Model Development	USN-4	As a developer, I want to train multiple machine learning models and compare their performance.	4	High	Team	08 Jul 2026	11 Jul 2026
Sprint-2	Model Evaluation	USN-5	As a developer, I want to evaluate the models using accuracy and performance metrics to select the best one.	2	High	Team	09 Jul 2026	11 Jul 2026
Sprint-3	Flask Application	USN-6	As a user, I want to enter my loan details through a web interface and receive an instant eligibility prediction.	4	High	Team	12 Jul 2026	15 Jul 2026
Sprint-3	Model Integration	USN-7	As a developer, I want to integrate the trained machine learning model into the Flask application.	3	High	Team	13 Jul 2026	15 Jul 2026
Sprint-4	Testing	USN-8	As a tester, I want to verify that the application predicts loan eligibility accurately for different user inputs.	2	High	Team	16 Jul 2026	18 Jul 2026
Sprint-4	Deployment	USN-9	As a developer, I want to deploy the Flask application and ensure it runs successfully on the local server.	2	Medium	Team	17 Jul 2026	19 Jul 2026
Sprint-4	Documentation	USN-10	As a project team member, I want to prepare the final documentation, diagrams, and presentation for project submission.	2	High	Team	18 Jul 2026	20 Jul 2026